Lake Forest Sports Park & Recreation Center
Grand Opening - Fall 2014

In June 2013, the City Council awarded a $35.9 million contract to Park West Landscaping to
bring the 86-acre park to life. The Lake Forest Sports Park, located on the corner of Rancho
Parkway and Portola Parkway (28000 Rancho Parkway), will be one of the largest sports parks
in Orange County with 57 acres devoted to sports fields and a multi-functional recreational
center.

Featured Amenities:

5 Baseball/Softball Diamonds 2 Synthetic Turf Soccer Fields
3 Natural Turf Soccer Fields 2 Outdoor Basketball Courts

3 Acre Common Lawn Eight Gazebo Picnic Structures
27,000 Square Foot Recreation Center Gymnasium

Classrooms and Activities Room 2 Playgrounds/Tot Lots

2 Restroom and Concession Buildings Over 500 Parking Spaces

38 Sports Field Lights Hiking Trails

The next page provides an illustration of the Sports Park Final Master Plan which was
developed through a series of community workshops. In addition, the Lake Forest Sports Park
and Recreation Center timeline of events highlight some of the City’s progress as it relates to
the construction of the Sports Park beginning with the contract award to Park West
Landscaping. We're also sharing several photos of the Sports Park & Recreation Center
following each series of events in the timeline.

For regular project updates and announcements, visit the City’s website at
www.lakeforestca.gov/sportspark and on Facebook at www.facebook.com/LFsportspark. If you
have any questions or comments, contact us directly at SportsPark@lakeforestca.gov.

'LAKE FOREST SPORTS PARK

City of Lake Forest, California



http://www.lakeforestca.gov/sportspark
http://www.facebook.com/LFsportspark
mailto:SportsPark@lakeforestca.gov

Sports Park & Recreation Center Final Master Plan
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Lake Forest Sports Park & Recreation Timeline

eRecreation Center is nearly completed with final carpet installation scheduled. )

eVarious types of flooring (wood, carpet, linoleum, tile) installed throughout the Recreation
Center.

eBleachers and wood flooring installed in the gymnasium.
eBasketball court markings being applied on the wooden gymnasium floor.
eFields prepared for final grading and irrigration coverage testing for landscaping. )

eGymnasium flooring, doors, and windows are complete.
eBaseball scoreboards are in position.
/NJalPokl/88 *Contractors continue to pour sidewalk and other flatwork around the site.

*Soil preparation began at baseball fields and progressed towards southern fields.
eGlass windows and doors at the Recreation Center installed.

eGymnasium is fully operational.

eFinal grading of the tot lots near completion.
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eContractors paved asphalt for roadways and parking lots.

eCabinets, tile flooring , and window frames installed inside of the Recreation center.
February
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Staircase installed
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Recreation Center




Lake Forest Sports Park & Recreation Timeline

eUnderground site utilities including gas lines, electrical, communication lines, and storm drains were
constructed.

*The baseball fields were graded and the field fences were installed.
January 2014 *The installation of landscape trees on the perimeter slopes and interior islands was completed.

oFirst trees were delivered and the planting began! Trees included first palm, pine, pepper, and eucalyptus.
eGymnasium interior was painted white and the contractor began installing drywall and exterior stonework
December on the building.

2013

eSports field lights were raised around the baseball fields.

eContractors continued working on the roof, electrical ducts, and fire sprinkler lines on the Recreation
Center.

\\[6)/=1ag]8)= « | *Contractors continued constructing curb and gutter around the Sports Park parking lots in preparation for

2013 paving lots.

Ball field overview




Gym overview
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Gym interior




Lake Forest Sports Park & Recreation Timeline

September -
October 2013

June - August
2013

March - May
2013

eThe first pouring of the building slab for the Recreation Center occurred in the early morning to assure a \
seamless concrete foundation. The slab will house classrooms outside of the gymnasium area.

*The gymnasium block walls were completed.
s All-weather fire access roads were completed to allow lumber delivery to the site.

¢The masonry walls of the north clubhouse started construction which included restroom and snack bar
facilities in the baseball complex.

*The construction of new roadway curbs and parking lots began throughout the park. )

eIn July 2013, Road Builders Inc. completed mass grading and installed water utilities. The City gave the "go
ahead" to Park West Landscaping to begin construction of the Lake Forest Sports Park and Recreation
Center.

*The new gymnasium walls reached their full height while underground work continued. The underground
conduit for the Recreation Center will carry electrical, water, sewer, communication, and data lines
throughout the various rooms within the building.

J

*0On March 19, 2013, the City Council awarded a $35.9 million contract to Park West Landscaping.

Future restrooms and gym
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Sports Park curb installed

Building the framework of Activities Room




